



POINTS TO NOTE:

- The Learning Disability Service went live on 18th April 2017.
- Child Health & Community Nurses are going live on a team by team basis starting on the 14 August 17
- Mental Health for older Adults will be the next service to go live in Early October
- For AHP's who still currently record activity on ePEX, we will be having discussions to determine if Trak or EMIS is the most suited option for them

FURTHER INFORMATION:

- For internal users: Check out the status of the project on our IM&T intranet site.
- Please contact Jill Irvine on 01896 827633 for further project enquiries.

EMIS Community Web Update

The replacement for ePex– Issue 2

In addition to the Learning Disabilities Service, we are now live with EMIS Web for Child Health and Community Nurses in Eildon & Cheviot areas. The rollout will continue until the end of September with Berwickshire, Teviot & Tweeddale

Floorwalking is in place to support all users over the next few weeks and follow up visits will then be scheduled to assist staff once those areas have been working with EMIS Web for a while.

So far staff training drop in sessions have been well attended and we have received positive feedback from many

Next Steps

The transition to EMIS Community Web is now being planned for Mental Health. The project team has already started engaging with the service and will be looking to start process mapping, reporting & training to prepare the MH Service for the upcoming changes.

EMIS Community Web demos will be taking place in all areas of MH soon, if you have not been invited to a demo please contact us and we will add you to the list.

Training for Mental Health Staff is to commence Late September and the scheduled go live of the first area will be Early October.

If you are LIVE and are experiencing any issues, please log a call in TOPdesk and we will contact you directly.

See how
we're growing





Main Service Groups

This is the phased approach which has been undertaken by the project team to deliver the new system;

Phase 1

- AHP's (LDS)
- Learning Disability Service
- Performance & Planning

Phase 2

- AHP's (Child Health)
- Bowel, Bladder & Pelvic Floor Care Service
- Children and Young People's Health Network
- Community Nursing

Phase 3

- AHP's (MHOAT)
- MHOAT

Phase 4

- Acute MH
- AHP's (MH)
- Borders Crisis & Liaison Team
- Rehabilitation Service (incl Border Addiction Service)

Phase 5

- AHP's (CAMHS)
- CAMHS

Benefits of EMIS Web

- ◆ Real-Time patient data at point of care
- ◆ One-Click access to vital information
- ◆ Drag and Drop appointment book
- ◆ Improve Patient Safety & Experience
- ◆ Individual patient Care Plans
- ◆ Increase efficiency
- ◆ Information is easy to share between healthcare professionals
- ◆ Improved communications with Clinician & Patients

Meet The Project Team

Project Sponsor	Cliff Sharp
Project Manager	Judith Dickson
Project Officer	Jill Irvine
Project Officer	Abi Penman
Project Officer	Laura Maltman
System Admin	Sarah Manson
Facilitator	Lesley Stoddard